


2018 Bond Program Proposed Project Schedule

Factors in Project Schedule Development:

e Multi-year bond program (2019 — 2024) to manage voter authorization
e Respond to priorities and needs of the City
* Balance Engineering project workload

e Ensure available funding to support the operation/maintenance impact




FY 2018/19

Land Acquisition

Fire Station 221 — Eastmark
Monterey Park
North Center Street

Northeast Public Safety
Facility

Estimated expenditures $14.9M

Design
Communication Fiber i.d.e.a. Museum Phase 1
City Center Plaza Lehi Crossing

Shared Use Path
Dobson Library Improvements

Main Library Improvements
Federal Building Renovation

Harris Basin Playground



FY 2019/20

Design

Eastern Canal
Shared Use Path

Federal Building
Renovation

i.d.e.a. Museum
Phase 1

Lehi Crossing
Shared Use Path

Monterey Park

North Center Street

Northeast Public Safety
Facility

Red Mountain Park
Community Athletic
Fields

Red Mountain Park
Youth Baseball/Softball

Estimated expenditures $S27.8M

Construction

City Center Plaza
Communication Fiber

Dobson Library
Improvements

Fire Station 221 — Eastmark
Harris Basin Playground

Main Library
Improvements



FY 2020/21 Estimated expenditures $30.0M

Design Construction
Eastern Canal Red Mountain Park City Center Plaza Lehi Crossing
Shared Use Path Youth Baseball/Softball Shared Use Path
Communication Fiber
Northeast Public Signal Butte Park Monterey Park
Safety Facility Phase 2 Federal Building
Renovation North Center Street
Red Mountain Park Southeast Mesa Library
Community Athletic Fields Fire Station 221 —

Eastmark



FY 2021/22

Design

Crismon and Elliot Basin
Dog Park — Countryside Park
i.d.e.a. Museum Phase 1
Marlborough Mesa Park
Palo Verde Park
Police Evidence Facility

Southeast Mesa Library

Estimated expenditures $49.6M

Construction

Communication Fiber North Center Street

Eastern Canal
Shared Use Path

Federal Building
Renovation

Lehi Crossing
Shared Use Path

Monterey Park

Northeast Public Safety
Facility

Red Mountain Park
Community Athletic Fields

Red Mountain Park
Youth Baseball/Softball

Signal Butte Park
Phase 2



FY 2022/23 Estimated expenditures $57.4M

Construction
Crismon & Elliot Basin Palo Verde Park
Countryside Park Dog Park Police Evidence Facility
i.d.e.a. Museum Phase 1 Signal Butte Park
Phase 2

Marlborough Mesa Park

Southeast Mesa Library
Monterey Park
North Center Street

Northeast Public Safety Facility



FY 2023/24 Estimated expenditures $16.3M

Construction

Crismon & Elliot Basin
Countryside Park Dog Park
i.d.e.a. Museum Phase 1
Police Evidence Facility

Southeast Mesa Library



Fire Apparatus Replacement

Purchase

S g -
The Fire and Medical Department maintains a multi-year forecast appér}:\tus replacement schedule
based on established industry standards for mileage and years in service. The 2018 General Obligation

Bond Authorization provides $24.7M in funding for these replacements for fiscal years 2019 — 2023.

FY 18/19 FY19/20 ~— FY20/21 FY 21/22 FY 22/23

$5.5M S5.9M $4.5M $5.3M $3.5M

4 Pumpers 1 Tanker

3 Pumpers 1 RRT

1 Ladder e 2 Pumpers
1 Air/Light 1
1 ARFF r/Lig 3 Rescues Pumper

1 Pumper
3 Ladders




Red Mountain

Estimated Project Completion
Parks & Recreation | iercrieics,

.

Palo Verde Park

L
N Center Street R
Monterey Park

Lehi Crossing

Marlborough
Shared Use Path

Mesa Park

Federal Building Signal Butte Park Crismon & Elliot
Harris Basin City Center Renovation Phase 2 Basin
Red Mountain
Park Youth
Baseball/Softball

Eastern Canal
Shared Use Path

Countryside Park
Dog Park

10



Estimated Project Completion
Public Safety & Cultural

D Li . .
——
221
Main Library

Northeast
Public Safety
Facility

a2

Fire Apparatus

) Communication
Fiber

i.d.e.a. Museum
Phase 1

Southeast Mesa
Library

Police Evidence
Facility




Operations & Maintenance (O&M)

O&M is separated between ongoing and start up costs. Ongoing costs occur each year and

include personnel, utilities, landscape maintenance, etc. Start up costs are one-time purchases
needed to provide services including such things as computer equipment, shelving, and

landscape mowers.

OPERATIONS & MAINTENANCE| FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 FY 25/26
Total Ongoing - 280,820 2,309,199 | 2,725,030 | 5,473,699 8,681,606 | 12,114,566 | 12,552,613
Total Start Up 720,000 | 1,514,000 1,523,958 | 1,817,377 | 2,100,497 2,255,678 4,483,653 -
TOTAL 720,000 | 1,794,820 3,833,157 | 4,542,407 | 7,574,196 | 10,937,284 | 16,598,219 | 12,552,613
O&M BY FUND

Arts & Culture Fund (AC) - - - - - - 25,889 26,825
General Fund (GF) 720,000 | 1,794,820 2,078,968 | 2,589,759 | 3,740,210 6,848,374 | 12,380,265 8,182,136
Environmental Compliance (EC) - - 17,219 17,607 18,028 18,474 18,940 19,625
Local Streets Fund (LS) - - - 6,278 22,499 23,056 23,629 24,493
Public Safety Fund (PS) - - 1,736,970 | 1,928,763 | 3,793,459 4,047,380 4,149,496 4,299,534
TOTAL 720,000 | 1,794,820 3,833,157 | 4,542,407 | 7,574,196 | 10,937,284 | 16,598,219 | 12,552,613
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